
PROJECT SCHEDULE

Preliminary – Subject to Change
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PUBLIC INVOLVEMENT

TRAFFIC ANALYSIS

ALTERNATIVES ANALYSIS

ALTERNATIVES PUBLIC 
INFO MEETING

STUDY DOCUMENTS

STUDY APPROVAL

FINAL DESIGN

ROW ACQUISITION

CONSTRUCTION

Public Information Meeting Newsletter BCC

2028-2031

MID 2024

WE ARE HERE

Construction Start

EARLY 2025

Thompson Nursery 
Road PD&E Study

Alternatives Public 
Information Meeting


